
HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
November 1, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically Reviewed

1 E
Draft Final Status Survey Results at 
Former Building 509 Site 7/9/12 8/10/12 8/10/12

2 E-2
Final Landfill Gas Monitoring Report, April-
June 2012, Post Removal Action 7/17/12 n/a

3 B

Amendment to Revised Final Design Basis 
Report for Parcel B (Excluding IR Sites 
7/18) 7/18/12 8/17/12 8/15/12 8/15/12 8/14/12 8/21/12

4 E-2

And Analysis Plan, Interim Monitoring and 
Maintenance Program for Landfill Gas 
Control System 7/23/12 n/a

5 C
Draft Final Remedial Design and Design 
Basis Report 7/27/12 8/27/12 8/28/12 8/31/12 8/31/12 9/5/12

6 F
Draft Tech Memo for RAD Data Gap 
Investigation Phase 2a 7/31/12 8/31/12 9/21/12 10/9/12 9/12/12

7 C
Draft SUPR for Survey Units 236, 238, 242, 
and 243 7/31/12 8/31/12 8/31/12

8 C
Final SUPR for Survey Units 191, 193, 195 
and 196 8/3/12 n/a

2nd Quarter 2012 O&M Inspection Report

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

9 B
2nd Quarter 2012 O&M Inspection Report 
for IR Sites 7/18 8/3/12 n/a

10 F
Final Pier Demolition Removal Action 
Completion Summary Report 8/6/12 n/a

11 E
Final Parcel E Soil Excavation 
Characterization Work Plan 8/6/12 n/a

12 D-1
Draft, Final Status Survey Report, Building 
274 8/10/12 9/10/12 9/10/12

13 C
Final Survey Unit Project Reports for 
Survey Units 197, 198, 199, and 200 8/10/12 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 E-2
Annual Landfill Cap Operation and 
Maintenance Report for 2011-2012 8/14/12 n/a

2 C
Final Survey Unit Project Reports for 
Survey Units 202, 203, 205 and 206 8/15/12 n/a

3
B, D-1, G 
and UC-2

Replacement Cover Page for Final 
Technical Memorandum for Monitoring 
Program Optimization 8/17/12 n/a

4 C
Final Survey Unit Project Reports for 
Survey Units 207, 208, 209, and 211 8/21/12 n/a

5 B
Draft Operation and Maintenance Plan for 
Installation Restoration Sites 07 and 18 8/24/12 9/24/12 9/5/12 9/30/12

6 C
Final Survey Unit Project Reports for 
Survey Units 210, 212, 219, and 220 8/24/12 n/a

7 E/E-2
Letter Documenting Boundary Change 
Between Parcels E and E-2 8/28/12 n/a

8 E Final Radiological Addendum to the FS 8/31/12 n/a

9 E Final Feasibility Study Report 8/31/12 n/a

B D-1 G
Revised Draft Technical Memorandum Soil 
Vapor Investigation in Support of Vapor

Document Review Period Recently Completed

10
B, D 1, G 
and UC-2

Vapor Investigation in Support of Vapor 
Intrusion Assessment 8/31/12 9/28/12 9/28/12 10/2/12 10/2/12
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 B
Draft Remedial Action Work Plan for Parcel 
B (Excluding IR Sites 7/18) 9/4/12 10/4/12 10/4/12 10/2/12 10/4/12

2 C
Draft Survey Unit Project Reports for 
Survey Units 244, 247, 302, 303, and 304 9/5/12 10/5/12 10/5/12

3 C
Final Survey Unit Project Reports for 
Survey Units 233, 234, 237, and 239 9/7/12 n/a

4 E
Draft Survey Unit Project Reports for 
Survey Units 225, 229, 230,  and 235 9/12/12 10/12/12 10/9/12

5 B Draft FOST for Parcel B - IR Sites 7 and 18 9/14/12 10/15/12 10/12/12 10/16/12 10/3/12 10/16/12

6 G Draft Remedial Action Work Plan 9/14/12 10/29/12 10/30/12 10/30/12 10/30/12

7 E
Draft Survey Unit Project Reports for 
Survey Units 228, 240, 241, and 245 9/14/12 10/15/12 10/10/12

8 D-1
Final Work Package 101, Survey Units 
264, 267, 274, 276, and 277 9/17/12 n/a

9 C
Final Survey Unit Project Reports for 
Survey Units 213, 221, 226, and 231 9/18/12 n/a

Documents Currently Under Review

10 D-1
Final Work Package 102, Survey Units 
250, 251, 272, 273, and 275 9/19/12 n/a

11 C
Final Survey Unit Project Reports for 
Survey Units 192, 194, 227, and 232 9/20/12 n/a

12 E-2 Draft Final ROD 9/24/12 10/26/12 10/11/12

13 E Draft IR 03 Treatability Study Report 9/24/12 10/24/12

Water Board 
10‐day review 
extension 10/23/12 10/25/12 10/25/12

14 D-1
Final Work Package 103, Survey Units 
252, 257, 259, 261, and 278 9/26/12 n/a

15 D-1
Final Work Package 104, Survey Units 
258, 260, 263, 268, and 269 9/27/12 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

Documents Currently Under Review

16 Basewide
Final Federal Facilities Agreement 
Schedule For Fiscal Year 2013 9/27/12 n/a

17 B 
Final Design Amendment Parcel B 
(Excluding IR 7/18) 9/28/12 n/a

18 Basewide
Groundwater Monitoring Report (October 
2011-June2012) 10/1/12 n/a

19 E
Final Survey Unit Project Reports for 
Survey Units 214, 215, 216, and 217 10/3/12 n/a

20 B
Annual Operation and Maintenance Plan 
for Installation Restoration Sites 07 and 18 10/5/12 n/a

21 E
Final Survey Unit Project Reports for 
Survey Units 218, 222, 223, and 224 10/4/12 n/a

22 D-1
Final, Final Status Survey  Results, 
Building 274 10/8/12 11/9/12

23 C
Final Remedial Design and Design Basis 
Report 10/9/12 n/a

24 E
Final, Final Status Survey  Results, 
Building 500 10/9/12 11/9/12

25 C
Draft Remedial Action Work Plan for RU-
C2 10/10/12 11/27/12

26 E
Draft Survey Unit Project Reports for 
Survey Units 246, 248, 249, and 300 10/11/12 11/12/112

27 B
Replacement Pages for Final Remedial 
Action Completion Report for IR-7/18 10/12/12 n/a

28 D-1
Final Work Package 105, Survey Units 
253, 255, 262, 266, and 270 10/16/12 n/a

29 E
Final, Final Status Survey Results, Former 
Building 529 Site 10/16/12 11/16/12

30 D-1
Final Work Package 106, Survey Units 
271, 279, 280, 281, and 282 10/17/12 n/a

31 E-2
Draft Technical Memorandum for the 
Geotechnical Investigation 10/22/12 11/21/12

32 E Draft Proposed Plan to BCT only 10/26/12
30 days from 
submittal date Date Tentative
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 C
Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 Area 10/31/12

45 days from 
submittal date Date Tentative

2 F
Final Data Gap Investigation Work Plan 
and SAP Addendum 11/5/12 n/a Date Tentative

3 B Final Remedial Action Work Plan 11/13/12 n/a Date Tentative
4 E-2 Final Record of Decision 11/14/12 n/a Date Tentative
5 G Final Remedial Action Work Plan 11/29/12 n/a Date Tentative

6 E Draft GWTS Report Addendum 11/29/12
30 days from 
submittal date Date Tentative

7 F
Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 11/30/12

30 days from 
submittal date Date Tentative

8 E-2 Draft Ship Shielding Rad RACR 12/3/12
30 days from 
submittal date Date Tentative

9
B, D-1, G 
and UC-2 Final Soil Vapor Investigation Tech Memo 12/11/12 n/a Date Tentative

10 UC-1,2 Draft RACR 12/12/12
45 days from 
submittal date Date Tentative

1 d f

Documents For Upcoming Review (next 3 months)

11 E Draft Final Proposed Plan to BCT 12/24/12
15 days from 
submittal date Date Tentative

12 C Final RU-C2 Remedial Action Work Plan 1/7/13 n/a Date Tentative

13 D-1 Draft RAD RACR- North 1/8/13
30 days from 
submittal date Date Tentative

14 E-2 Draft RACR for PCB TCRA - Phase 2 1/8/13
45 days from 
submittal date Date Tentative

15 E-2
Final Technical Memorandum for 
Geotechnical Investigation 1/10/13 n/a Date Tentative

16 C
Final RA Work Plan for RU-C1, RU-C5, and 
Building 241 Area 1/14/13 n/a Date Tentative

17 F
Final RAD Data Gap Investigation Tech 
Memo #2a 1/25/13 n/a Date Tentative

18 E-2
Quarterly Landfill Gas Monitoring Report - 
Fourth Quarter 2012 1/28/12 n/a Date Tentative
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

Documents For Upcoming Review (next 3 months)

19 E-2 Final Ship Shielding RACR 1/28/13 n/a Date Tentative

20 E Draft Soil Characterization Tech Memo 1/29/13
30 days from 
submittal date Date Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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